



WASHINGTON STREET CORRIDOR IMPROVEMENTS

PROJECT UPDATE

Week of May 29 - June 2, 2017

- An updated display graphic of the final design plan was delivered to the Town Hall.
- An anticipated project schedule was developed covering project bidding through construction activities.
- Contract documents were finalized for bidding.
- A quote for the ornamental signal equipment was received, along with the delivery timeframe.
- The engineer's estimate was updated to reflect the quote for the ornamental signal equipment.