

Green Community Project Update (Week of October 16, 2017)

1. Equipment and Supplies arriving beginning the week of October 16th)
2. Senior Center on schedule to begin lighting and insulation installs on Wednesday the 18th.
3. The Library lighting and insulation installation is to begin right after the completion of Senior Center. (Currently scheduled for the week of October 23rd)