

Project Status Update Ending Friday, April 5th 2019

- Content pack out- phase 2 completed
- Start removal of light fixtures/HVAC

Upcoming Week April 8th-12th

- Start/Continue ceiling demolition