

Project Status Update Ending Friday, March 29th 2019

- 3/25-3/26 Content pack out completed as scheduled
- 3/25-3/26 Security wall/dumpster delivered as scheduled
- 3/27-3/29 Staging erected as scheduled

Upcoming Week April 1st-April 5th

- Stage two of contents pack out