
PHASE 1:  Define High‐Level Approach & Socialize
Review efforts 
by previous 8 

Arch 
Committee

Define Critical 
Success 
Criteria

Define High‐
Level Solution 
/ Approach

Align with CPC / 
BOS / ConComm

/ Historical 
Commission

Solicit 100% 
Design 

Proposals & 
Build Estimates

Present Budget 
Request to CPC

Present at 
Town Meeting
MAY 2017

PHASE 2: Budget & Town Approval 

Acquire Funding
JUNE 2017

PHASE 3: Project Execution (Design – Bid – Build) 
Select Design 
Firm / Execute 
Design Phase
SUMMER 2017

Procure 
Contractor
FALL 2017

Construction
WINTER 

2017/2018

Project 
Close‐out

SPRING 2018

Can you explain the process?
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