

9 Green Street Parking Lot Construction Schedule		Start	Number of Weeks to Complete
	<ul style="list-style-type: none"> • Provide and Execute Temporary Site Access & Construction Easements with Abutters • Request State Wage Rates • Submit to HollistonPlanning Board for Review • Obtain OOC from ConComm 	14-Nov	4
	<ul style="list-style-type: none"> • Placement of Legal Ad for Project • Central Register Notice for Publication • Post Bid 	20-Feb	3
	<ul style="list-style-type: none"> • Bids due 	13-Mar	1
	<ul style="list-style-type: none"> • Bid Award On or About 	27-Mar	2
	<ul style="list-style-type: none"> • Mobilization 	10-Apr	1
	<ul style="list-style-type: none"> • Construction 	17-Apr	8
	<ul style="list-style-type: none"> • Project Complete 	16-Jun	1