

- Thursday Feb 7th performed initial reconnaissance of conditions at Library
- Arranged pickup of original record drawings from the library. These were picked up Friday 15th in the morning
- Scheduled detailed alignment of shoring for next week